

		Name	Duration	Start	Finish	Predecessors	Resource Names	F	S
1		Databasemodel	2 days?	1/8/18 8:00 AM	1/9/18 5:00 PM				
2		Tabellenschema in MySQL	1 day?	1/8/18 8:00 AM	1/8/18 5:00 PM		Sam		
3		Functies?	1 day?	1/9/18 8:00 AM	1/9/18 5:00 PM		Sam		
5		Backend	12 days?	1/9/18 8:00 AM	1/24/18 5:00 PM				
6		Evenementen in database zetten	3 days	1/18/18 8:00 AM	1/22/18 5:00 PM	2	York		
7		Evenementen ophalen	1 day?	1/9/18 8:00 AM	1/9/18 5:00 PM	2	Sam		
8		Login	3 days	1/21/18 8:00 AM	1/24/18 5:00 PM	2	York		
9		Users toevoegen, verwijderen, permissions aanpassen	1 day	1/24/18 8:00 AM	1/24/18 5:00 PM	2	York		
10		Site-beveiliging	3 days	1/22/18 8:00 AM	1/24/18 5:00 PM				
11		Status van evenementen wijzigen	1 day	1/23/18 8:00 AM	1/23/18 5:00 PM	6;7			
12		Notifications	1 day	1/9/18 8:00 AM	1/9/18 5:00 PM	2			
14		UI	18 days?	1/8/18 8:00 AM	1/31/18 5:00 PM				
15		Labels	2 days	1/22/18 8:00 AM	1/23/18 5:00 PM		Ralph		
16		Event laten zien in sidebar	3 days?	1/24/18 8:00 AM	1/26/18 5:00 PM		Ralph		
17		Kalender-rooster	6 days	1/8/18 8:00 AM	1/15/18 5:00 PM		Sam		
18		Zijbalk	2 days	1/12/18 8:00 AM	1/15/18 5:00 PM		Ralph		
19		Header	3.75 days	1/8/18 11:00 AM	1/12/18 9:00 AM		Ralph;Sam		
20		Mock-events zichtbaar	0.5 days	1/16/18 8:00 AM	1/16/18 1:00 PM	17;7	Sam		
21		Events uit database zichtbaar	0.5 days	1/16/18 1:00 PM	1/16/18 5:00 PM	7;20	Sam		
22		Events toe te voegen	3 days	1/12/18 4:00 PM	1/17/18 4:00 PM		York		
23		Uitgebreide event-toevoegpagina	2 days	1/17/18 8:00 AM	1/18/18 5:00 PM		York		
24		Settings-pagina	3.625 days	1/11/18 9:00 AM	1/16/18 3:00 PM		Ralph		
25		Reviewers-pagina	10 days	1/18/18 8:00 AM	1/31/18 5:00 PM		Pim		
26		Admin-pagina	2 days	1/18/18 8:00 AM	1/19/18 5:00 PM		Pim		
27		Help/contactscherf	2 days?	1/22/18 8:00 AM	1/23/18 5:00 PM				
29		Projectzaken	1 day?	1/8/18 8:00 AM	1/8/18 5:00 PM				
30		Projectplan bijwerken	1 day	1/8/18 8:00 AM	1/8/18 5:00 PM		Pim;Ralph;Sam;York		
31		Demonstratie maken	1 day?	1/8/18 8:00 AM	1/8/18 5:00 PM				
32		Feedback op groepsleden	1 day?	1/8/18 8:00 AM	1/8/18 5:00 PM				
33		Overleg feedback groepsleden	1 day?	1/8/18 8:00 AM	1/8/18 5:00 PM				
34		Gantt-chart maken	1 day?	1/8/18 8:00 AM	1/8/18 5:00 PM				
36		Design zijbalk en header	18 days?	1/8/18 8:00 AM	1/31/18 5:00 PM		Sam		
37		Verslag over het project	5 days	2/1/18 8:00 AM	2/7/18 5:00 PM	1;5;14;29	Pim;Ralph;Sam;York		

7 Jan 18	14 Jan 18	21 Jan 18	28 Jan 18	4 Feb 18	11 Feb 18	18 Feb 18	25 Feb 18	4 Mar 18
S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S

